



## PUNJAB HEALTH SYSTEMS CORPORATION

State Institute of Health & F.W. Complex, Phase VI, Ajitgarh (Mohali), Punjab  
Phone : 0172-2262938, 2263938, Fax : 0172-2266938  
E-mail : phschd@yahoo.com

1180-  
No. Accr/s/1201

Dated 13/1/2014

To

All the DMCs in the state,  
PHSC

Subject: Implementation of Bhagat Puran Singh Sehat Bima Yojana – a Meeting Notice.

A meeting will be held on 15.1.2014 at 12.30.p.m. in the CR-PHSC to review the progress of BPSSBY and discuss further plan of actions for successful implementation of the scheme.

Kindly bring along the following status reports:

1. List of the Field Key Officials who can be deputed on duty at enrolment stations. A village wise count report of your district has already been mailed to you.
2. In order to speed up the work, a revised action plan has been chalked out in consultation with the insurance companies. A copy of the same is enclosed and also mailed to you for your understanding in preparing the route plan to complete the work within the given time frame.

Please attend the meeting as per the schedule.

Managing Director,

**BPSSBY CLUSTER-1, National Insurance Company/MDIndia Healthcare Services (TPA) Pvt. Ltd.**

S. No.	Dist Name	Count As per Tender	No. of kits	kits as per tender	Difference	output of one kit	Start date	No. of days required	Buffer Required	Actual no. of days required	End date of Enrollment phase-1
1	Amritsar	104611	42	30	12	80	18-Jan-14	31	10	41	28-Feb-14
2	Taran Taran	79553	33	20	13	80	18-Jan-14	30	10	40	28-Feb-14
3	Hoshairpur	95022	38	20	18	80	18-Jan-14	31	10	41	28-Feb-14
4	Gurdaspur	120582	48	30	18	80	18-Jan-14	31	10	41	28-Feb-14
5	Pathankot	44187	18	15	3	80	18-Jan-14	31	10	41	28-Feb-14
6	Jalandhar	87321	35	20	15	80	18-Jan-14	31	10	41	28-Feb-14
7	Kapurthala	46762	20	15	5	80	18-Jan-14	29	10	39	28-Feb-14
8	SBS Nagar	34839	15	10	5	80	18-Jan-14	29	10	39	28-Feb-14
9	Ropar	37608	15	15	0	80	18-Jan-14	31	10	41	28-Feb-14
10	Fatehgarh Sahib	33022	15	10	5	80	18-Jan-14	28	10	38	28-Feb-14
11	Ludhiana	149488	60	30	30	80	18-Jan-14	31	10	41	28-Feb-14
	<b>Total</b>	<b>832995</b>	<b>339</b>	<b>215</b>	<b>124</b>						

**Note:**

- 1 This plan is been prepared presuming all sundays and holidays will be working and FKO's will remain present for whole day at enrollment station
- 2 Changes in existing software in consultation with SNA technical team
- 3 Adequate training to field enrollment staff, staff will be supervised by expert supervisor. One supervisor will be deployed on every 20 kits.
- 3 Adequate Support from SNA and District administration is required for IEC activity and advertisements in print/electronic media.
- 4 District nodal officers to provide adequate number of FKO's as per no. of kits
- 5 Static kits to be installed at Govt. hospitals/dispensaries/Public health centres
- 6 Revised blockwise route plan of all existing villages will be provided to State Nodal agency by TPA in consultation with DMC
- 7 Approval by State Nodal Agency to allow editing in software (name of main member/Village name, etc.)
- 8 Approval by State Nodal Agency to allow issuance of BPSSBY Smart cards to all blue card holders verified by FKO
- 9 District wise daily field enrollment report along with URN and blue card number to be submitted to SNA and Insurance Company
- 10 We have taken up the matter with Corporate office and a dedicated team will be deputed by them in next 48 hrs. to implement all issues.

*M. D. India Head Office Services TPA (Print)*  
10-1-2014


*M. D. India Head Office Services TPA (Print)*  
10-1-2014





## United India (Cluster-2) -TPA -Genins India


District	Data	Number of kits required with target as 75	Number of villages	Number of kits -1	Fresh Start Date	End Date	No. of Days required	Additional Kits will be deployed after 31/01/2013
Barnala	17197	229	156	10	18/01/2014	30/01/2014	12	
Moga	32375	432	433	13	18/01/2014	10/02/2014	23	
Mohali	42238	563	513	18	18/01/2014	13/02/2014	26	
Mansa	46261	617	353	15	18/01/2014	18/02/2013	30	5
Faridkot	49148	655	229	17	18/01/2014	18/02/2014	31	5
Ferozpur	62039	827	1006	20	18/01/2014	18/02/2014	31	7
Sangrur	70135	935	963	20	18/01/2014	18/02/2013	30	5
Patiala	82878	1105	1800	20	18/01/2014	18/02/2013	30	10
Fazillka	86846	1158	632	25	18/01/2014	18/02/2014	31	10
Bathinda	89900	1199	491	25	18/01/2014	18/02/2014	31	10
Muktsar	95900	1279	546	25	18/01/2014	18/02/2014	31	10

1. The above plan is w.e.f 18/01/2014
2. There will be one supervisor and one technical engineer on every 20 kits.
3. Operators will be atleast intermediate with computer knowledge. Training session will be arranged for all the operators.
4. Static locations will be decided in consultations with DMC.
5. After the completion of district some static kits will be kept for enrollment and others will be moved in running districts.
6. The above plan needs 7-10 days extra to compensate for the Sundays/Holidays.
7. Per kit one FKO is required.

  
10/1/14  
(TPA)

  
10/1/14  
(SCST)

  
10/1/14  
(TPA)

  
10/1/2014  
(TPA)

(T.M. Service Company)